
Sunshine Canyon Landfill 
Presentation to the  
Los Angeles County  

Solid Waste Management Committee - 
Integrated Waste Management Task Force 

October 16, 2014 

http://www.scllea.org/home/April 7%2C 2011 Entrance Bluff Pano %28Reduced Size%29.jpg?attredirects=0


Sunshine Canyon Landfill 
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West Drainage Master Plan 

Project Background 

 Element of 2007 JTD 

• Drainage from Basin A to be diverted around the west side of the 

landfill and into the Terminal Basin via a concrete-lined trapezoidal 

channel and a corrugated metal pipe (CMP) downdrain 

 Portion to be constructed over native material ~ 1,900 

feet 

• Basin A to northwestern edge of City South 

 Portion to be constructed over fill material ~ 3,200 feet 



West Drainage Alignment  



Regulatory Requirements 

 Title 27CCR 

• All permanent drainage facilities are to designed and constructed 
to prevent washout of refuse from a 100-year storm event 

 CUP Condition 38  

• “….install appropriate drainage structures at the Facility to comply with 
all drainage requirements of DPW, the RWQCB….All drainage 
structures….shall be designed and constructed to meet all applicable 
drainage and grading requirements of the DPW, and all design and 
construction plans for these structures must have prior approval from 
DPW.” 

 Approval of West Drainage design plan and final construction 
plans required prior to start of construction of drainage channel 
(LARWQCB letter dated July 1, 2014) 



Design Basis 

Channel designed to conduct all flows with no overflow 

 12 foot wide base with sloping sides (trapezoidal channel) 

 Reinforced concrete walls and paved asphalt bottom 

 Channel sections over fill material 

• Specialized design with geosynthetic grid reinforcement and other 

elements 



Cross Section Over Native Ground 

At landfill 

completion 

Prior to liner 

construction 



Cross section over Fill Material 

At landfill 

completion 

Prior to liner 

construction 



Project Schedule Milestones 
 March 2014 - West Drainage Master Plan submitted to LARWQB and LA 

DPW; 

 June/July 2014 - comments received from agencies; 

 September 10 - Meeting held with regulatory personnel to discuss comments; 

 Late November – re-submittal of Master Plan incorporating information 

requested by agencies and corrections/updates to drawings; 

 March 2015 – requesting approvals from agencies on Master Plan; 

 2016 – Construction of Phase 1 on City South; 

 2017 – Construction of Phase 2 from Basin A to northwest edge of City South 

 

 Construction in phase to coincides with progress of liner construction 

 

 RWQCB requires approval of West Drainage Master Plan prior to approval of 

next liner in 2015 

 

 2015 – Approval of Master Plan by RWQCB 

 2016 – Phase 1 project over City South 

 2017 – Phase 2 project over natural ground in County area 


